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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/11/2008  Page 1 of 1
TO: Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE:  EA 04 -0120F4

- CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, P.E., Sup.TE. FED. NO.

CCO#: 52 SUPPLEMENT#: () | Category Code: CHGA CONTINGENCY BAI:ATCE (mclihls change) . $140’245,732,24
COST: $50,000.00 INCREASE DECREASE ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: - IS THIS REQUEST IN ACCORDANCE WITH YES NO
- ) $0.00 ENVIRONMENTAL DOCUMENTS? . . -

CCQ DESCRIPTION: PROJECT DESCRIPTION:
Remove Concrete Pier W2 Top Slab CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

| Original Contract Time: Tirme Adj. This Change: Praviously Approved CCC Percentage Time Adjusted: Total # of Unreconciled Deferred Time

2490 Day(s)

Time Adjustments:

(including this change)

CCO(s): (Including this change)

0 Day(s)

30 Day(s)

1 %

0

THIS CHANGE ORDER PROVIDES FOR:

Remaoving existing concrete along the top slab of Pier W2 as directed by the Engineer.

Field observations have shown that the concrete at the top of the W2W and W2E columns was poured higher than what is
shown in the contract plans. The excess concrete shall be removed to a grade that will allow the form work for the cap beam
to be set at the correct elevation.

Payment for this work will be at Extra Work at Force Account for an estimated cost of $50,000.00, which can be financed from
the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order received concurrences from the Project Manager and Construction Management. Maintenance and
Design concurrences are not required for this change.

The Resident Engineer, a Supervisory T.E., gave the Contractor an Authority to Proceed to perform this work on November 9,
2007. A copy of this letter is in the project files.

CONCURRED BY:

ESTIMATE OF COST

Construction Engineer:

Res. Eng., Qary Pursell, Sup. TE

Date 12/10/07

THIS REQUEST

TOTAL TO DATE

Bridge Engineer; Struct Rep, Rick M Sup TE Date 12/19/07 ITEMS $0.00 $0.00
9¢ =hgneer Ut Rep, Rick Voow, SUR ate 12107 | FORCE ACCOUNT $50,000.00 $50,000.00
Project Engineer; o Date AGREED PRICE $000 $000
Project Manager: Proj Manager, Ken Terpstra Date 1/110/08 | ADJUSTMENT $0.00 $0.00
FHWA Reg.: Date TOTAL ~$50,000.00 $50,000.00
, o FEDERAL PARTICIPATION
Environmental: Date B
Othege_f-:_ia)'m - PCE Mike F Prin TE Date 12/19/ D PARTICIPATING D PARTICIPATING IN PART NONE
P : ; Mike Tomer, 7rn e --a e . 2 -9 07' |:j NON-PARTICIPATING (MAINTENANCE) DNON-F’ARTIC]PATING
Other (specity). Date T e

Daie
Date

District Prior Approval By:  Res. Eng., Gary Puisell, Sup. TE 11/9/07 7

HQ (Issus Approve) By:

Resident Enginger's Signature: Date

QW 01/ 16/0F

FEDERAL SEGREGATION
CCO FUNDED PER CONTRACT
FEDERAL FUNDING SOURCE

(if more than one Funding Source or P.I.P. type)
[ ] CCO FUNDED AS FOLLOWS

PERCENT

<

ADA Notice: For individuals with sensory disabilities, this document Is available in alternate formats. For Information call: (918) 654-6410 or TDD (916) §54-3880 or write

Records and Forms Management, 1120 N Street, M3-88, Sacramentc, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER Change Requested by:

Page 1of 1

Engineer

CCQ: 52 | Suppl. No. JContract No. 04- 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the folfowing described work not included in the plans and
specificalions for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment ¢over only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original guantity in the Engineer's Estimate.

Extra Work at Force Account:

Remove existing concrete along the top slab of Pier W2 as directed by the Engineer.

Labeor, equipment and material autherized by the Engineer, as necessary, will be paid in accordance with the provisions of

Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment” of the Special
Provisions.

Estimated cost of Extra Work at Force Account .................... $50,000.00

Estimated Cost:  Increase Decrease [ J $50,000.00
f completion will be adjusted as follows:

0 days

Supervising Bridge Engineer
Richard l‘v'lorrow, P.E Sup BE

4 3 ) -Super\nsmg ransporiation Engineer Daté D 7
e 0 i} M// Gary Pursell, P.E., Sup, TE 9//[5/&5?
We the undersigned &'prrfractor have given careful consideration to the change proposed and agree, if this proposal is approved, that we will prowde all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above,

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

p// y / ,{Z (o - . (Prlnt nawtlﬂ%/‘e/lo F]W/r,\/) Date/’

/?’d é’c%gpf’éqé



